SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 459 PM
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 264 Const Calendar Day: 724 Date: 29-May-2014 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30 AM  04:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 07-Jun-14 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition clear, light wind/calm, mild

Diary:
CCO #356 Tower Cleaning

May 29, 2014
SAS - Tower
Weather: clear, light wind/calm, mild

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1630

ABF labors continued washing/cleaning tower.
LaborsLocationDescription

Victor HernandezSouth TowerCleaning facade
Jose Avilla Jr.South TowerCleaning facade
Carlos MontejanoSouth TowerCleaning facade
Javier MedinaTower 123mCleaning interior
Danny SchwartzTower 123mCleaning interior
Guillermo LimonTower 123mCleaning interior
Rogelio RodriguezS/W face bCleaning facade
Aurelio RodriguezN/E face bCleaning facade
Luis JimenezTower 123mCleaning interior
Fabiano RodriguezN/E face bCleaning facade
Fermin MedinaS/W face bCleaning facade

Certified Coating:
PaintersLocationDescription

Luis PaniaquaEast Tower FacadePaint repair
Cory ReeseEast Tower FacadePaint repair
Cory RobinsonTower 127 interiorPaint repair

Rafael SeranoNorth shaft interiorpainting
Abraham VenturaNorth shaft interiorpainting
Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services:
PaintersLocationDescription

Ernie Solon East Shaft interior 135m+/-painting
Juan VillalobosEast Shaft interior 135m+/-painting

Dispute

[]

il
ddrRptbyBidltem

[P

Page 1 of 2




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 264 Date: 29-May-2014 Thursday

Johnny FagundesEast Shaft interior 135m+/-painting
Anwar AzeezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting

(see attachment)

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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